
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:41 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 029 Date: 23-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 196

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews started at 7:00 AM. Crews had to work on 1 E - 2 welding the bottom of the lower
plates , 2 E - 3 E cutting the back bar , welding the side walls ( walls B & F ) , & repair the top plates weld .

Rory , & Jeremy had to work on the bottom of the lower plates . Crews had to weld the back of
the existing weld after removing the back bar . Crews had to set the Bug - O machine , test it on the track ,
heat the welding area , & calibrate the machine . Crews started at 7:10 AM. They were done at 10:00 AM.
The motor for the Bug - O machine did not work properly . Crews had to change it . They were done at
10:40 AM.

Rory started the 1st pass for the bottom weld at 10:45 AM. Crews had to stop after welding 0.75
meter because of porosity . Crews had to grind the weld completely to remove the porosity, rework the
welding system for the remaining of the day. No structural welding was performed on the bottom of the
lower plates .

Songtao , & Jinquan had to work on 2 E - 3 E side walls . Crews had to grind , clean & weld after
removing the back bars .

Songtao had to work on the North wall ( Wall F ) , Jinquan on the South wall ( Wall B ). Crews
had to prepare their tools & equipment. They started at 7:20 AM. Jordan was on the site . He had to work
with both crews . He had to help grinding the North weld , & cleaning the South side wall . Jim was on the
site working with the welders .

Jinquan was done grinding at 11:15 AM. He left to help on the top work . Songtao was done
grinding & preparing to UT the weld on the North walls at 1:30 PM.

After that , Songtao had to weld the South side wall . Songtao had to prepare his equipment He
started to weld at 2:00 PM. He was done at 5:00 PM.

Mitch , & Kenneth had to work on the top plates repairs . 27 locations have to be repaired , crews
had to cut the weld , grind , & clean the designated areas , heat the welding areas . Crews had to work with
Tom , Steven , Scott , Dan , & Rick on the top plates repairs . Crews started at 7:15 AM. They were done
at 5:10 PM. Check Rick , Dan , & Scott reports for the repair details .

James , & Chun had to work on the top plates between 3 E - 4 E . Crews had to clean the edge &
the surface area of the top plates . Gus & Lloyd had to work with all crews in all areas . Crews had to clean
, grind , vacuum , get supply , & work with the inspectors .

In the afternoon , James & Jordan had to work on the butter pass between 3 E - 4 E .

Salvador , & Bryce had to work on 2 E - 3 E back bar in the middle section of the box girder .
Crews had to cut the back bar using the plasma cutter for the 2nd day . They started on the 1st pass at
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7:10 AM. Crews were done at 5:10 PM.

Casey & Jose came to the site at 1:00 PM. Crews had to test 10% of the tensioned bolts on the
cross beam ( CB 1 ) middle & East walls , the North side wall between 1E - 2 E , & the lower T beam
stiffeners between 2 E - 3 E . Crews had to prepare the torque wrench . They started at 1:20 PM. Crews
were done at 4:50 PM. They left at 5:00 PM.

On the CB 1 walls no bolt failed the test . On the North wall between 1 E - 2 E 10 bolts have to be
changed due to over turning & failing the test . On the lower T beam stiffeners , few bolts need to be
touched up & retested .

All crews had to wrap up their tools & equipment. Crews left at 5:20 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

2.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

2.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE CORONA-MORALESIronworker 2.50 2.00 0.00 4.50

APP CASEY LUXIronworker 2.50 2.00 0.00 4.50

JNM SANGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

APP LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM CHUN FIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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